

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010057-6

10 June 1969

PSG/AID

25X1

Status of PSG/AID HPSC Software Models and Fortrans IV Programs

SYSTEM

LEVEL OF
COMPLETION

MATH MODEL

CARD DECK

EVALUATION

OPERATIONAL

bb

*

+ 1 mo.

+ 1 mo.

+ 1 mo.

25X1

*Math models for [] can be completed in short time (1 mo.) if priority attached.

Evaluation could be completed and system operational [] in a couple of months if priority but envisioned for 1 December.

25X1

[] not in process but could be completed according to the above schedule if a priority is attached.

Declass Review by
NIMA/DOD

25X1 25X1

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010057-6

25X1




TOP SECRET
Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010057-6

10 June 1969

APSD

Status of APSD HPSC Software Models and Fortran IV Programs

25X1

SYSTEM	Stein 4b		
LEVEL OF COMPLETION			
MATH MODEL	Done		
CARD DECK	Done		
EVALUATION & MODIFICATION	Underway		
OPERATIONAL	31 Dec...		

APSD states that they are designing their programs to interface readily with existing equipment. APSD is not producing any interface logic.

25X1



TOP SECRET
Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010057-6